TRI-PARTY AGREEMENT

Change Notice Number TPA CHANGE NOTICE FORM Date:
TPA-CN- 500 May 24, 2012
Document Number, Title, and Revision: Date Document Last issued:

DOE/RL-96-17, Rev. 6, Remedial Design Report/Remedial Action Work Plan for the 100
Area

September 2009

Originator: Lorna Dittmer Phone: 376-7017

Description of Change:
Adds text to the RDR/RAWP regarding phased work for the 100-K Area and reflects agreed-upon shift of 116-KE-1 and 116-KE-3
waste sites from Phase 1 to be remediated during Phase 3. This TPA Change Notice replaces TPA-CN-499 in its entirety.

and Rod Lobos agree that the proposed change
DOE Environmental Protection Agency
modifies an approved work plan/document and will be processed in accordance with the Tri-Party Agreement Action Plan,

Section 9.0, Documentation and Records, and not Chapter 12.0, Changes to the Agreement.

Tom Teynor

The following text is added to the end of Section 3.2.2 (Page 3-11) in DOE/RL-96-17, Rev. 6.:

A 100-K Area perimeter boundary has been identified to segregate waste sites and structures that require coordination and detailed
integration with the Sludge Treatment Project to safely and effectively complete remediation. In many cases, these waste sites and
structures are in proximity to the active KW Fuel Storage Basin or to facilities needed to keep the KW Basin operational. The perimeter
boundary (with some exceptions on the east-side) generally coincides with the outer-most perimeter fences around the 100-K Area
(encompassing the reactors and ancillary facilities) and the area between the northern perimeter fence and the Columbia River. The
perimeter boundary was chosen to exclude the waste sites (118-K-2, 100-K-2, 100-K-78, 126-K~1, 128-K-2, and 600-29) that do not
require integration with the Sludge Treatment Project for completion. The remediation will proceed in a phased approach, as identified
in TPA Milestones M-016-53, M-016-143, and M-016-00C.

Remaining work at the 100-K Area is being performed in three phases and will be completed on the dates provided below:

Phase 1 Phase 2 Phase 3

{M-016-53, DUE 12/31/2012) (M-016-143, DUE 12/31/2015) {M-016-00C, DUE 12/31/2020)
100-K-3 100-K-71 100-K-4 100-K-98 120-KE-3 100-K-1 100-K-74
100-K-6 146-KE-4 100-K-13 100-K-99 120-KE-4 100-K-35 100-K-75
100-K-18 146-KE-3 100-K-14 100-K-100 120-KE-5 100-K-43 100-K-79
100-K-19 116-KE-6A 100-K-25 100-K-101 120-KE-6 100-K-47 100-K-82
100-K-34 116-KE-6B 100-K-27 100-K-102 120-KE-8 100-K-49 116-KE-1
100-K-36 116-KE-6C 100-K-48 100-K-103 120-KE-9 100-K-5 116-KE-2
100-K-37 116-KE-6D 100-K-56* 100-K-104 120-KW-6 100-K-54 116-KE-3 -
100-K-38 118-KE-2 100-K-57 100-K-105 126-KE-2 100-K-55 116-KW-1
100-K-46 120-KW-1 100-K-64 100-K-106 130-K-2 100-K-56* 116-KW-2
100-K-53 120-KW-2 100-K-66 100-K-107 130-KE-2 100-K-60 118-KW-1
100-K-56* 120-KW-3 100-K-67 100-K-108 130-KW-2 100-K-61 130-KW-1
100-K-62 120-KW-4 100-K-80 100-K-109 1607-K1 100-K-72 132-KW-1
100-K-63 120-KW-5 100-K-81 100-K-110 1607-K2 100-K-73 UPR-100-K-1
100-K-77 120-KW-7 100-K-83 116-K-3 1607-K4
100-K-68 130-KE-1 100-K-94 118-KW-2 1607-K5
100-K-69 132-KE-1 100-K-96 120-KE-1 1607-K6
100-K-70 1607-K3 100-K-97 120-KE-2
* Partial unit. Waste site spans multiple-phase areas (e.g., pipelines) may be executed in each phase.
Note: Orphan and Discovery waste sites will automatically be added to Phase 3. Failed CSNA waste sites may be
remediated sooner when nearby/adjacent facilities are removed.
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Interim closed-out waste sites, therefore no further interim action required.

100-K-29 , 100-K-32 116-KE-5 128-K-1
100-K-30 100-K-34 : 116-KW-3
100-K-31 116-KE-4 116-KW-4

Waste sites rejected/not accepted in WIDS, therefore no further action required.

100-K-7 100-K-15 100-K-24 100-K-58
100-K-8 100-K-16 100-K-28 100-K-59
100-K-9 100-K-20 100-K-39 100-K-76
100-K-10 100-K-21 100-K-44 126-KE-3
100-K-11 100-K-22 100-K-51 130-K-1
100-K-12 100-K-23 100-K-52 130-K-3

Note: Include affected page number(s)

Justification and Impacts of Change:

This change moves 116-KE-1 waste site (115-KE Condensate Crib) and 116-KE-3 (105-KE Fuel Storage Basin Sub-
Basin Drainage Disposal System Crib; 105-KE Storage Basin French Drain) from Phase 1 to Phase 3. These deep waste
sites cannot be safely and economically removed at this time without impacting the adjacent 105-KE Reactor foundation.
A cap will be placed over each waste site, extending beyond the waste site perimeter to prevent infiltration of rainwater
until the sites can be safely remediated. Facilities will be moved to Phase 1 from Phase 3 to maintain progress toward
completing all response actions at 100-K. The facilities affected by this change are identified in TPA-CN-526.

This change notice supersedes TPA-CN-499 in its entirety.
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